



6
WHARF

**Marine Cultural
Health
Programme
Development
Plan**

**NAPIER
PORT**

HBRC Certified July 2019

DOCUMENT CONTROL

DOCUMENT DRAFT	ORIGINATED BY	EDIT AND REVIEW	DATE
DRAFT	TE KAHA HAWAIKIRANGI	TE KAHA HAWAIKIRANGI	DECEMBER 2018
REVIEW	TE KAHA HAWAIKIRANGI	STEERING COMMITTEE	JUNE 2019
FINAL	TE KAHA HAWAIKIRANGI		JUNE 2019

CONSULTATION

ASSOCIATION	
MANA WHENUA HAPŪ	YES

CERTIFICATION PROCESS

DOCUMENT SENT TO HBRC FOR CERTIFICATION	DATE
NAPIER PORT	13/06/2019

PLAN CERTIFICATED

HBRC	DATE
APPROVED AND CERTIFIED	10/07/2019

CONSENT CL180008C – REFERENCES

CONDITION	PAGE REFERENCE WITHIN THE PLAN
9.	Notification sent to HBRC on 19/12/2018
10.	Page 5. Purpose of the MCHP
11.	Page 9. Tāwhai 3
12.	Page 9. Tāwhai 5
13.	Page 9. Tāwhai 4
14.	Page 5. Principles of working in Partnership

CONTENTS

DOCUMENT CONTROL	2
CONSULTATION	2
CERTIFICATION PROCESS.....	2
PLAN CERTIFICATED	2
CONSENT CL180008C – References	2
1. INTRODUCTION	5
1.1 Purpose of MCHP	5
1.2 MCHP Programme to Develop an Implementation Plan	5
1.3 Principles of Working in Partnership	5
1.4 Review of MCHP	6
1.5 MCHP Objectives	6
1.6 Summary of Mana Whenua Engagement Past and Present	6
1.7 Consent Summary	6
1.8 Consent Conditions informing the MCHP	7
1.9 Relationship to Fisheries Liaison Group	8
2. NGĀ TĀWHAI (STEPS TO CREATING THE MCHP)	8
3. MCHP TIMELINE 2019.....	8
4. MANA WHENUA CONTACTS	11
5. PROPOSED SPECIALISTS MAURI	15

Mana Whenua Steering Komiti

The Mana Whenua Steering Komiti (Steering Komiti) will consist of representatives from different marae, hapū and other mana whenua entities who hold an interest in and around the 6 Wharf project area. A representative (1) from each of the mana whenua groups will be invited to join the Pania Komiti.

The purpose of the Steering Komiti is to develop, manage and implement the Marine Cultural Health Programme (MCHP) through an adaptive management approach. The Steering Komiti will also assist with facilitating wananga and hui with whānau and hapū, and assist with communication between hapū, marae and/or their respective entities.

LIST OF ABBREVIATIONS

FLG	Fisheries Liaison Group
HBRC	Hawke's Bay Regional Council or Council
MCHP	Marine Cultural Health Programme
WQMP	Water Quality Management Plan

GLOSSARY

Kaitiaki
Kaumatua
mana whenua hapū
tikanga Māori

1. INTRODUCTION

Mana whenua hapū in partnership with Napier Port will develop and implement a Marine Cultural Health Programme (MCHP) as a part of the Napier Port's 6 Wharf Construction and Dredging Project (6 Wharf Project).

Mana Whenua Steering Komiti (Steering Komiti) will be established to 'develop, implement and steer the MCHP.

1.1 PURPOSE OF MCHP

1. The purpose of the MCHP is to ensure that the cultural health of the marine environment¹ affected by Port upgrades, maintenance and operations - in particular Pania Reef - is surveyed, monitored and reported upon; and to assist the consent holder, in partnership with mana whenua hapū, to assess and report on the state of the marine environment from a tikanga Māori perspective.
2. The results from the cultural health monitoring will be discussed between Steering Komiti members and recorded in an agreed format for discussion with marae/hapū. Following feedback and necessary amendments, a monitoring report will be forwarded to Port management along with recommendations arising from the cultural health monitoring and other relevant monitoring results.
3. The Cultural Health Monitoring Report will help inform the Port's management plans², assist in maintaining or enhancing the health of the marine environment, and mitigating adverse effects (including cumulative adverse effects) of Port operations and actions associated with 6 Wharf.

1.2 MCHP PROGRAMME TO DEVELOP AN IMPLEMENTATION PLAN

The MCHP will set out a programme to develop a detailed marine cultural health implementation plan. The iterative nature of the implementation plan will allow the required flexibility to achieve the purpose of the MCHP. Key to this process is the establishment, active engagement and support of the Steering Komiti.

1.3 PRINCIPLES OF WORKING IN PARTNERSHIP

The principles of working in partnership will be in line with tikanga Māori and are recognised within the conditions for the 6 Wharf Project in preparing the MCHP. Key elements of the partnership include the following:

- Work collaboratively.
- Act in good faith.

¹ Including Pania Reef and its habitat

² Marine Wildlife Management Plan, Construction Management Plan, Construction Noise Management Plan, Avian Management Plan, Dredging and Disposal Management Plan, Water Quality Management Plan, Biosecurity Management Plan

- Share best practice, mātauranga Māori me ona tikanga, scientific and cultural information and indicators.
- Share relevant information with representatives of mana whenua hapū involved in cultural health monitoring.
- Napier Port shall provide administrative services and shall meet the reasonable costs of meetings and hui.
- Napier Port shall meet the reasonable costs incurred as a part of the MCHP planning, surveying, cultural monitoring and reporting.

1.4 REVIEW OF MCHP

The Plan will be reviewed annually after initial certification by HBRC for the first five years as a minimum.

1.5 MCHP OBJECTIVES

The objectives of the MCHP are yet to be determined by the Steering Komiti, however under CL180008C, Cultural Monitoring and Information Sharing - Conditions 9 to 14 must be met.

1.6 SUMMARY OF MANA WHENUA ENGAGEMENT PAST AND PRESENT

A summary of past mana whenua engagement and the high level tāwhai (steps) proposed to prepare and implement the MCHP are provided below.

2016		Port approach mana whenua hapū to discuss the Port's 6 Wharf Project
		Port commissions a Cultural Impact Assessment
		Hui with hapū called. Port attend hui and discuss environmental impacts of project.
2017	November	Cultural Impact Assessment was completed
2018	November	Hearing held for consent (mana whenua hapū attended the hearing)
		Consent obtained, which includes the requirement to undertake a Marine Cultural Health Programme (MCHP)
2019	March	Pou Tikanga commences at Napier Port
	March - April	Steering Komiti established for the MCHP
	April - July	Wananga with mana whenua hapū to develop the MCHP
	August - September	Finalise and create the MCHP implementation plan
	September	Implement MHCP

1.7 CONSENT SUMMARY

Below is an outline of each of the six consents granted to the Napier Port. The consents include 113 environmental conditions, nine management plans and the establishment of a Fisheries Liaison Group (FLG).

1. CL180008C - to construct, use, operate and maintain a new wharf (6 Wharf) and undertake associated works and ancillary activities.

2. CL180009E - to undertake Stage 1 capital dredging beneath the proposed new wharf, in the inner port area, swinging basin and part of the deep water channel.
3. CL180010E - to undertake Stages 2 to 5 capital dredging within the inner port area, swinging basin, in and near the existing three channels and to form a new channel.
4. CL180011E - to undertake maintenance dredging within the areas for which capital dredging permits are sought (Stages 1 to 5).
5. CD180012W - to dispose of dredged material from capital and maintenance dredging within an offshore area shown in the application.
6. CL180013O - to occupy the common marine and coastal area shown in the plan attached to the application to manage and operate Port activities.

The 6 Wharf Project consents expire in 2053.

1.8 CONSENT CONDITIONS INFORMING THE MCHP

Below are the resource consent conditions that must be included in the MCHP.

Condition number	Involvement and output required
9	Within one month of the commencement of the consent, the consent holder shall, in partnership with mana whenua hapū, commence the preparation of a Marine Cultural Health Programme (MCHP).
10	Pania Reef, is surveyed, monitored and reported upon.
10	Assess the state of the marine environment from a cultural perspective.
10	Mana whenua hapū undertake cultural assessment through marine environmental monitoring.
10	Mana whenua hapū undertake cultural assessment through marine environmental reporting.
11 (a)	Mapping and description of the area to be subject to the MCHP.
11 (b)	Specification of marine cultural indicators to be surveyed and monitored.
11 (b)	Specification of marine cultural health limits or baseline values and triggers to measure change against.
11 (c)	A description of how the MCHP will align with the Water Quality Management Plan (WQMP) programme of dive surveys relating to Pania Reef, and the ecological monitoring required for the dredge material disposal area and environs.
11 (d)	Methodologies for marine cultural health surveying and monitoring.
11 (e)	Outline of liaison and reporting requirements.
12	The frequency and nature of any specific marine cultural health surveying and monitoring, and how it can tie in with other monitoring.
12	How related surveying and monitoring of Pania Reef can assist MCHP.
13	MCHP surveying and monitoring summary report is provided at least annually to hapū information networks.
14	Consent holder acting in good faith, sharing relevant information with Mana whenua hapū and providing reasonable costs associated with meetings and hui.

These conditions are supported by the 'principles of working in partnership' as described above.

1.9 RELATIONSHIP TO FISHERIES LIAISON GROUP

The 6 Wharf Project has consents that expire in 2053. To ensure a partnership approach is adopted, where appropriate the Steering Komiti will actively engage through the Chair and share information with other stakeholders with similar interests and aspirations. This includes the Steering Komiti providing input to the FLG.

2. NGĀ TĀWHAI (STEPS TO CREATING THE MCHP)

Tāwhai 1:

Establish Steering Komiti, confirm experts, confirm timelines.

Tāwhai 2:

Wananga (workshops) with hapū, marae, and mana whenua entities. Reps from each marae report back to Trustees, as well as, feedback.

Tāwhai 3:

Draft and finalise MCHP.

Tāwhai 4:

Implementation plan for the MCHP, HBRC for approval.

3. MCHP TIMELINE 2019

March
Tāwhai 1
a) Form Steering Komiti through key contacts within mana whenua groups within Ahuriri (est 10-15 people).
April
b) Hold first Steering Komiti meeting.
c) Develop Terms of Reference, scope of work, confirm timeline for the plan (include setting meeting times for next 6 months and hui a hapū).
d) Confirm experts to assist with plan writing.
Tāwhai 2:
a) Access all monitoring frameworks and tools in use with expert.
May
Tāwhai 2:
a) Hold second Steering Komiti meeting.

b) Hold meeting with experts regarding future wananga.
c) Hold wananga with Steering Komiti, TK and expert to facilitate hui.
d) Confirm communications plan for the MCHP Development Plan, establish communications with Pania Komiti, and mana whenua community.
e) Confirm development plan, and input into all management plans.
June
a) Hold third Steering Komiti meeting.
b) Follow up any meetings with kaumatua or kaitiaki.
c) Hold meeting with experts regarding next wananga.
d) Hold wananga with Steering Komiti, TK and expert to facilitate hui. Arrange visit to kororā sanctuary and Napier Port. Narrow details around framework, indicators, monitoring and reporting of the MCHP.
e) Arrange sail to Pania to sign ToR.
July
Tāwhai 3:
a) Hold second wananga propose framework, indicators, monitoring and reporting of the MCHP.
b) Access story-telling platforms and provide options.
c) Engage with/ interview key whānau regarding tikanga, kawa, matauranga for the framework, indicators, monitoring and reporting of the MCHP.
d) Experts to draft framework, indicators, monitoring and reporting of the MCHP.
e) Visit similar programmes around Aotearoa to adopt practices.
August
a) Hold fourth meeting with Steering Komiti. Confirm framework, indicators, monitoring and reporting to start draft plan.
b) Experts draft MCHP.
c) Continue to engage with/ interview key whānau regarding tikanga, kawa, matauranga for the framework, indicators, monitoring and reporting of the MCHP.
d) Hold third wananga reviewing draft MCHP.
e) Refine draft MCHP.
September
a) Hold fifth Steering Komiti meeting, further review MCHP, prepare for the first Hui a Hapū.
b) Hold first Hui a Hapū to present a draft plan and provide feedback.
c) Approach key kaumatua and cultural monitoring leaders for review and feedback.
d) Experts continue to refine draft MCHP.
October
a) Continue to approach key kaumatua and cultural monitoring leaders for review and feedback.
b) Hold sixth Steering Komiti meeting, review plan, and prepare for the second Hui a Hapū.
c) Hold second Hui a Hapū.
d) Experts continue to refine draft MCHP.

November
a) Hold seventh Steering Komiti meeting, sign off MCHP.
Tāwhai 4:
b) Design Implementation Plan.
December
a) Hold eighth Steering Komiti meeting, sign off implementation plan.
b) Send to Regional Council.

4. MANA WHENUA CONTACTS

Below is a list of mana whenua organisations, marae and or hapū within the development area of 6 Wharf or the dredging area.

Organisations	Nominated Rep	Name of key rep with organisation	Position	Interest in MCHP
Customary Fisheries	Jenny Mauger	Jenny Mauger	Chairperson Kahungunu Ki Te Matau a Māui collective	Customary Fisheries collective, some representatives hold interest in the 6 Wharf development and the disposal area.
	Rangi Spooner	Rangi Spooner	Tangata Kaitiaki Ngāi Te Ruruku	Customary Fisheries interest in the area in 6 Wharf development.
Te Taiwhenua o Te Whanganui-a-Orotū	Peter Eden	George Reti	Chairperson	Represent marae collective that hold whakapapa in the 6 Wharf development and disposal area.
		Tania Eden	General manager	Represent marae collective that whakapapa in the 6 Wharf development and disposal area.

Organisations	Nominated Rep	Name of key rep with organisation	Position	Interest in MCHP
Mana Ahuriri	Nil (are comfortable not to be involved)	Piri Prentice	Chairperson	Represent Treaty Settlement Group that whakapapa to 6 Wharf and disposal area.
		Terry Wilson	Deputy Chairperson	Represent Treaty Settlement Group that whakapapa to 6 Wharf and disposal area.
Maungaharuru-Tangitū Trust (Mandated Hapū entity) (Marangatūhetaua (also known as Ngāti Tū), Ngāti Whakaari, Ngāi Taura, Ngāti Kurumōkihi (formerly known as Ngāi Tatarā), Ngāi Te Ruruku (ki Tangoio) and Ngāi Tahu)	Hoani Taurima	Hayley Lawrence	Environmental Manager MTT	Represent Maungaharuru Tangitū Trust, whakapapa to 6 Wharf area.
Ngāti Kahungunu	Shade Smith or Ngaio Tiuka	Ngaio Tiuka	Director Environmental Resources	Represent Iwi Interest, are mana whenua to the Hawke's Bay region.
		Shade Smith	Senior analyst	Represent Iwi interest, are mana whenua to the Hawke's Bay region.

Organisations	Nominated Rep	Name of key rep with organisation	Position	Interest in MCHP
Ngāti Pārau Hapū Trust (Mandated Hapū entity) (Ngāti Pārau)	Chad Tareha	Chad Tareha	Chairperson	Represent Ngāti Pārau Hapū, whakapapa to 6 Wharf and disposal area.
		Laurie O'Reilly	Trustee and Environmental Rep	Represent Ngāti Pārau Hapū, whakapapa to 6 Wharf and disposal area.

Marae/Hapū		Name	Position	Interest in MCHP
Tangoio Marae	Marewa Reti or Pereri King	Guy Te kahika	Chairperson	Represent Tangoio Marae, whakapapa to 6 Wharf area.
		Marewa Reti	Trustee	Represent Tangoio Marae, whakapapa to 6 Wharf area.
Petane Marae (Ngāti Matepu)	Mary Martin	Rose Hiha	Chairperson	Represent Petane Marae, whakapapa to 6 Wharf area.
Wharerangi Marae (Ngāti Hinepare, Ngāti Mahu, Ngāi Tawhao)	Tipene	Bob Cottrell	Chairperson	Represent Wharerangi Marae, whakapapa to 6 Wharf area.
		Tipene Cottrell	Trustee and Environmental Rep	Represent Wharerangi Marae, whakapapa to 6 Wharf area.

Marae/Hapū		Name	Position	Interest in MCHP
		Shayne Walker	Trustee, ex Port Board observer	Represent Wharerangi Maraе, whakapapa to 6 Wharf area.
Moteo Maraе (Ngāti Hinepare, Ngāti Mahu, Ngāi Tawhao)	Peter Eden	Peter Eden	Chairperson	Represent Moteo Maraе, whakapapa to 6 Wharf area.
		Ata Tetomo	Trustee and Environmental Rep	Represent Moteo Maraе, whakapapa to 6 Wharf area.
		Orianan Nepeta	Environmental leader	Represent Moteo Maraе, whakapapa to 6 Wharf area.
Timikara Maraе (Ngāti Hinepare, Ngāti Mahu, Ngāi Tawhao)	Moana Hakiwai	Maia Kaukau		Represent Timikara Maraе, whakapapa to 6 Wharf area.
		Memory Kaukau		Represent Timikara Maraе, whakapapa to 6 Wharf area.
Waiohiki Maraе (Ngāti Pārau, Ngāi Tahu Ahi)	Laurie O'Reilly	Jenny McIlroy	Chairperson	Represent Waiohiki Maraе, whakapapa to 6 Wharf and disposal area.
Kohupātiki Maraе (Ngāti Hori, Ngāti Hawea)	Margie McGuire or Aki Paipper	Margie McGuire	Chairperson	Represent Kohupātiki Maraе, whakapapa to 6 Wharf and disposal area.
		Aki Paipper		Represent Kohupātiki whānau, whakapapa to 6 Wharf and disposal area.

5. PROPOSED SPECIALISTS MAURI

	EXPERTISE
Framework	
Morry Black	Policy review, mauri monitoring programmes
Shayne Gilmer	Marine scientist
Paul Ratapu	Mana whenua diver, monitoring mauri
Shade Smith	Marine scientist
Indicators/tools	
Shayne Gilmer	Marine scientist
Paul Ratapu	Mana whenua diver, monitoring mauri
Shade Smith	Marine scientist
Morry Black	Policy review, mauri monitoring programmes
Report and plan writing	
Morry Black	Policy review, mauri monitoring programmes
Sally Crown	
Story telling platform	